

Interface Management Tool

Visibility Deck | Offshore Wind Project Execution

Current product state | Real application screenshots | April 2026



Project-level control is visible immediately from the overview cockpit

OWIT

Offshore Wind

Dashboard

Projects

Baltic Two Offshore Wind Farm

Alpha Venus

New Project

Portfolio > Alpha Venus

Overview

Interfaces

Registers

Queries

Calendar

3D View

Reports

Activity

Settings

Alpha Venus

Maturation

active

Interface Points

20

across all registers

Open Queries

0

awaiting response

Critical Items

5

need attention

Resolved

5

interface points

Deadlines

Overdue

0

Due Today

0

Due 7 Days

0

Points: 0 overdue · 0 upcoming

Deliverables: 0 overdue · 0 upcoming

IQs: 0 overdue · 0 upcoming

Work Packages

1 member

ARR

Array Cables

EXP

Export Cable

FND

Foundation

INS

Installation

ONS

Onshore Substation

OSS

Offshore Substation

WTG

Wind Turbine Generator

Recent Activity





No activity recorded yet.

A



admin

admin@user.com

The tool provides broad operational coverage across the interface lifecycle



Register governance and agreement structure anchor interface accountability



Point-level workspace links obligations, deliverables, and technical clarification

OWIT
Offshore Wind

Dashboard

Projects

- Baltic Two Offshore Wind Farm
- Alpha Venus
- + New Project

Portfolio > Alpha Venus

OverviewInterfacesRegistersQueriesCalendar3D ViewReportsActivitySettings

Registers > IR-001 > IA-001-01 > IP-001-01-001

IP-001-01-001 Critical

Open

IA-001-01 / Cable routing clearance at transition piece

Auto-generated seed for workflow verification

Package A

- ARR — Array Cables

Package B

- OSS — Offshore Substation

Phase

- Detailed Design

Due Date

-

Attachments

Drop files here or click to upload

PDF, DWG, XLSX, images - max 50 MB each

Choose Files

No attachments yet.

Scope Allocation

Spec n.i.	Des n.i.
Sup n.i.	On-A n.i.
On-T n.i.	On-C n.i.
Off-T n.i.	Off-I n.i.
Off-C n.i.	

admin
admin@user.com

OWIT
Offshore Wind

Dashboard

Projects

- Baltic Two Offshore Wind Far...
- Alpha Venus
- + New Project

Spec
n.i.

Des
n.i.

Sup
n.i.

On-A
n.i.

On-T
n.i.

On-C
n.i.

Off-T
n.i.

Off-I
n.i.

Off-C
n.i.

Deliverables (1/2 accepted)

+ Add Deliverable

Design uploaded

Upload DWG and Drawing File.

12 Apr 2026

accepted

Attachments

Drop files here or click to upload

PDF, DWG, XLSX, images - max 50 MB each

Choose Files

No attachments yet.

Design updated

13 Apr 2026

Due Today

submitted

Attachments

Drop files here or click to upload

PDF, DWG, XLSX, images - max 50 MB each

Choose Files

No attachments yet.

admin
admin@user.com

TQU/DIR management supports both queue-level triage and record-level action

OWIT
Offshore Wind

Dashboard

Projects

- Baltic Two Offshore Wind Far...
- Alpha Venus
- + New Project

Portfolio > Baltic Two Offshore Wind Farm

OverviewInterfacesRegisters**Queries**Calendar3D ViewReportsActivitySettings

TQU / DIR Queries

2 queries

Search queries...

all

all

Code	Subject ID	Interface Point	Priority	Status	RP → PP	Due	Responses
IQ-001	Testing	IP-001-02-001	High	Open	EXP — Export Cable → INS — Installation	26 Apr 2026	0
IQ-001	TP / Tower Bottom Door Frame	IP-001-01-001	High	Accepted	WTG — Wind Turbine Generator → FND — Foundation	—	1

Export

Create TQU / DIR

OWIT
Offshore Wind

Dashboard

Projects

- Baltic Two Offshore Wind Far...
- Alpha Venus
- + New Project

Portfolio > Baltic Two Offshore Wind Farm

OverviewInterfacesRegisters**Queries**Calendar3D ViewReportsActivitySettings

Queries > IQ-001

IQ-001 High Open

Testing

Raised By

EXP — Export Cable

Assigned To

INS — Installation

Interface Point

IP-001-02-001

Due Date

26 Apr 2026

Responses

ADD RESPONSE

Provide your response...

Submit Response

Discussion

No comments yet.

Add a comment...

admin
admin@user.com

OWIT
Offshore Wind

Dashboard

Projects

- Baltic Two Offshore Wind Far...
- Alpha Venus
- + New Project

Portfolio > Baltic Two Offshore Wind Farm

OverviewInterfacesRegisters**Queries**Calendar3D ViewReportsActivitySettings

Queries > IQ-001

IQ-001 High Open

Testing

Raised By

EXP — Export Cable

Assigned To

INS — Installation

Interface Point

IP-001-02-001

Due Date

26 Apr 2026

Responses

ADD RESPONSE

Provide your response...

Submit Response

Discussion

No comments yet.

Add a comment...

admin
admin@user.com

Deadline calendar surfaces due-now and upcoming obligations in one operation

OWIT

Offshore Wind

Dashboard

Projects

Baltic Two Offshore Wind Far...

Alpha Venus

+ New Project

Portfolio > Baltic Two Offshore Wind Farm

Overview

Interfaces

Registers

Queries

Calendar

3D View

Reports

Activity

Settings

Deadline Calendar

Interface points, deliverables, and IQ deadlines in one monthly view.

<

April 2026

>




Mon	Tue	Wed	Thu	Fri	Sat	Sun
30 No due dates	31 No due dates	1 No due dates	2 No due dates	3 No due dates	4 No due dates	5 No due dates
6 No due dates	7 No due dates	8 No due dates	9 No due dates	10 No due dates	11 No due dates	12 No due dates
13 Deliverable Design updated	14 No due dates	15 No due dates	16 No due dates	17 No due dates	18 No due dates	19 No due dates
20 No due dates	21 No due dates	22 No due dates	23 No due dates	24 No due dates	25 No due dates	26 IQ Testing
27 No due dates	28 No due dates	29 No due dates	30 No due dates	1 No due dates	2 No due dates	3 No due dates

A



admin

admin@user.com


Governance modules are available for cases, tracker, and MOC controls




Matrix governance and interfaces workspace extend compliance-oriented oper



Representative 3D mode enables focused topic mapping on key assets



Full layout 3D mode connects the farm context with interface point markers



Team settings and analytics keep ownership, package structure, and KPI visibility

OWIT
Offshore Wind

Dashboard

Projects

- Baltic Two Offshore Wind Farm
- Alpha Venus
- + New Project

Portfolio > Alpha Venus

OverviewInterfacesRegistersQueriesCalendar3D ViewReportsActivitySettings

Project Settings

Manage work packages and team members.

Work Packages

Define the packages that have interfaces in this project.

+ Add Package

ARR

Array Cables

EXP

Export Cable

FND

Foundation

INS

Installation

ONS

Onshore Substation

OSS

Offshore Substation

WTG

Wind Turbine Generator

admin

admin@user.com

OWIT
Offshore Wind

Dashboard

Projects

- Baltic Two Offshore Wind Farm
- Alpha Venus
- + New Project

Portfolio > Alpha Venus

OverviewInterfacesRegistersQueriesCalendar3D ViewReportsActivitySettings

Reports

Project interface status overview

Interface Points

20

5 resolved

Interface Queries

0

0 open

Deliverables

0

0 accepted

Critical Points

5

require priority attention

Points by Status

Points by Criticality

IQs by Status

No queries yet

Interface Points by Package Pair

Deliverables by Status

No deliverables yet

admin

admin@user.com

Execution visibility is now live across interface governance, delivery, and 3D construction

Positioning: practical risk-control layer between project teams and management oversight

OWIT

Offshore Wind

Dashboard

Projects

Baltic Two Offshore Wind Farm

Alpha Venus

+ New Project

Portfolio > Alpha Venus

Overview Interfaces Registers Queries Calendar 3D View Reports Activity Settings

Alpha Venus

Maturation active

Interface Points

20

across all registers

Open Queries

0

awaiting response

Critical Items

5

need attention

Resolved

5

interface points

Deadlines

Overdue

0

Due Today

0

Due 7 Days

0

Points: 0 overdue · 0 upcoming

Deliverables: 0 overdue · 0 upcoming

IQs: 0 overdue · 0 upcoming

Work Packages

1 member

ARR

Array Cables

EXP

Export Cable

FND

Foundation

INS

Installation

ONS

Onshore Substation

OSS

Offshore Substation

WTG

Wind Turbine Generator

Recent Activity

No activity recorded yet.

admin

admin@user.com

OWIT

Offshore Wind

Dashboard

Projects

Baltic Two Offshore Wind Farm

Alpha Venus

+ New Project


Portfolio > Alpha Venus

Overview Interfaces Registers Queries Calendar 3D View Reports Activity Settings

Wind Farm 3D

representative turbine st

All Top No Side



VISIBLE PARTS

Representative view cases preselected parts on TF cables, NP and structural zones remain distinct.

Topic

Transition Piece

Sub-Items

Cable Entry

Topic Mapping

Map reference topics to turbine actions.

Search unmapped topics

MAPPED TOPICS

No mapped topics yet.

UNMAAPPED TOPICS

12-001-01-001

12-001-01-002

12-001-01-003

12-001-01-004

12-001-01-005

12-001-01-006

12-001-01-007

12-001-01-008

12-001-01-009

12-001-01-010

12-001-01-011

12-001-01-012

12-001-01-013

12-001-01-014

12-001-01-015

12-001-01-016

12-001-01-017

12-001-01-018

12-001-01-019

12-001-01-020

12-001-01-021

12-001-01-022

12-001-01-023

12-001-01-024

12-001-01-025

12-001-01-026

12-001-01-027

12-001-01-028

12-001-01-029

12-001-01-030

12-001-01-031

12-001-01-032

12-001-01-033

12-001-01-034

12-001-01-035

12-001-01-036

12-001-01-037

12-001-01-038

12-001-01-039

12-001-01-040

12-001-01-041

12-001-01-042

12-001-01-043

12-001-01-044

12-001-01-045

12-001-01-046

12-001-01-047

12-001-01-048

12-001-01-049

12-001-01-050

12-001-01-051

12-001-01-052

12-001-01-053

12-001-01-054

12-001-01-055

12-001-01-056

12-001-01-057

12-001-01-058

12-001-01-059

12-001-01-060

12-001-01-061

12-001-01-062

12-001-01-063

12-001-01-064

12-001-01-065

12-001-01-066

12-001-01-067

12-001-01-068

12-001-01-069

12-001-01-070

12-001-01-071

12-001-01-072

12-001-01-073

12-001-01-074

12-001-01-075

12-001-01-076

12-001-01-077

12-001-01-078

12-001-01-079

12-001-01-080

12-001-01-081

12-001-01-082

12-001-01-083

12-001-01-084

12-001-01-085

12-001-01-086

12-001-01-087

12-001-01-088

12-001-01-089

12-001-01-090

12-001-01-091

12-001-01-092

12-001-01-093

12-001-01-094

12-001-01-095

12-001-01-096

12-001-01-097

12-001-01-098

12-001-01-099

12-001-01-100

12-001-01-101

12-001-01-102

12-001-01-103

12-001-01-104

12-001-01-105

12-001-01-106

12-001-01-107

12-001-01-108

12-001-01-109

12-001-01-110

12-001-01-111

12-001-01-112

12-001-01-113

12-001-01-114

12-001-01-115

12-001-01-116

12-001-01-117

12-001-01-118

12-001-01-119

12-001-01-120

12-001-01-121

12-001-01-122

12-001-01-123

12-001-01-124

12-001-01-125

12-001-01-126

12-001-01-127

12-001-01-128

12-001-01-129

12-001-01-130

12-001-01-131

12-001-01-132

12-001-01-133

12-001-01-134

12-001-01-135

12-001-01-136

12-001-01-137

12-001-01-138

12-001-01-139

12-001-01-140

12-001-01-141

12-001-01-142

12-001-01-143

12-001-01-144

12-001-01-145

12-001-01-146

12-001-01-147

12-001-01-148

12-001-01-149

12-001-01-150

12-001-01-151

12-001-01-152

12-001-01-153

12-001-01-154

12-001-01-155

12-001-01-156

12-001-01-157

12-001-01-158

12-001-01-159

12-001-01-160

12-001-01-161

12-001-01-162

12-001-01-163

12-001-01-164

12-001-01-165

12-001-01-166

12-001-01-167

12-001-01-168

12-001-01-169

12-001-01-170

12-001-01-171

12-001-01-172

12-001-01-173

12-001-01-174

12-001-01-175

12-001-01-176

12-001-01-177

12-001-01-178

12-001-01-179

12-001-01-180

12-001-01-181

12-001-01-182

12-001-01-183

12-001-01-184

12-001-01-185

12-001-01-186

12-001-01-187

12-001-01-188

12-001-01-189

12-001-01-190

12-001-01-191

12-001-01-192

12-001-01-193

12-001-01-194

12-001-01-195

12-001-01-196

12-001-01-197

12-001-01-198

12-001-01-199

12-001-01-200

12-001-01-201

12-001-01-202

12-001-01-203

12-001-01-204

12-001-01-205

12-001-01-206

12-001-01-207

12-001-01-208

12-001-01-209

12-001-01-210

12-001-01-211

12-001-01-212

12-001-01-213

12-001-01-214

12-001-01-215

12-001-01-216

12-001-01-217

12-001-01-218

12-001-01-219

12-001-01-220

12-001-01-221

12-001-01-222

12-001-01-223

12-001-01-224

12-001-01-225

12-001-01-226

12-001-01-227

12-001-01-228

12-001-01-229

12-001-01-230

12-001-01-231

12-001-01-232

12-001-01-233

12-001-01-234

12-001-01-235

12-001-01-236

12-001-01-237

12-001-01-238

12-001-01-239

12-001-01-240

12-001-01-241

12-001-01-242

12-001-01-243

12-001-01-244

12-001-01-245

12-001-01-246

12-001-01-247

12-001-01-248

12-001-01-249

12-001-01-250

12-001-01-251

12-001-01-252

12-001-01-253

12-001-01-254

12-001-01-255

12-001-01-256

12-001-01-257

12-001-01-258

12-001-01-259

12-001-01-260

12-001-01-261

12-001-01-262

12-001-01-263

12-001-01-264

12-001-01-265

12-001-01-266

12-001-01-267

12-001-01-268

12-001-01-269

12-001-01-270

12-001-01-271

12-001-01-272

12-001-01-273

12-001-01-274

12-001-01-275

12-001-01-276

12-001-01-277

12-001-01-278

12-001-01-279

12-001-01-280

12-001-01-281

12-001-01-282

12-001-01-283

12-001-01-284

12-001-01-285

12-001-01-286

12-001-01-287

12-001-01-288

12-001-01-289

12-001-01-290

12-001-01-291

12-001-01-292

12-001-01-293

12-001-01-294

12-001-01-295

12-001-01-296

12-001-01-297

12-001-01-298

12-001-01-299

12-001-01-300

12-001-01-301

12-001-01-302

12-001-01-303

12-001-01-304

12-001-01-305

12-001-01-306

12-001-01-307

12-001-01-308

12-001-01-309

12-001-01-310

12-001-01-311

12-001-01-312

12-001-01-313

12-001-01-314

12-001-01-315

12-001-01-316

12-001-01-317

12-001-01-318

12-001-01-319

12-001-01-320

12-001-01-321

12-001-01-322

12-001-01-323

12-001-01-324

12-001-01-325

12-001-01-326

12-001-01-327

12-001-01-328

12-001-01-329

12-001-01-330

12-001-01-331

12-001-01-332

12-001-01-333

12-001-01-334

12-001-01-335

12-001-01-336

12-001-01-337

12-001-01-338

12-001-01-339

12-001-01-340

12-001-01-341

12-001-01-342

12-001-01-343

12-001-01-344

12-001-01-345

12-001-01-346

12-001-01-347

12-001-01-348

12-001-01-349

12-001-01-350

12-001-01-351

12-001-01-352

12-001-01-353

12-001-01-354

12-001-01-355

12-001-01-356

12-001-01-357

12-001-01-358

12-001-01-359

12-001-01-360

12-001-01-361

12-001-01-362

12-001-01-363

12-001-01-364

12-001-01-365

12-001-01-366

12-001-01-367

12-001-01-368

12-001-01-369

12-001-01-370

12-001-01-371

12-001-01-372

12-001-01-373

12-001-01-374

12-001-01-375

12-001-01-376

12-001-01-377

12-001-01-378

12-001-01-379

12-001-01-380

12-001-01-381

12-001-01-382

12-001-01-383

12-001-01-384

12-001-01-385

12-001-01-386

12-001-01-387

12-001-01-388

12-001-01-389

12-001-01-390

12-001-01-391

12-001-01-392

12-001-01-393

12-001-01-394

12-001-01-395

12-001-01-396

12-001-01-397

12-001-01-398

12-001-01-399

12-001-01-400

12-001-01-401

12-001-01-402

12-001-01-403

12-001-01-404

12-001-01-405

12-001-01-406

12-001-01-407

12-001-01-408

12-001-01-409

12-001-01-410

12-001-01-411

12-001-01-412

12-001-01-413

12-001-01-414

12-001-01-415

12-001-01-416

12-001-01-417

12-001-01-418

12-001-01-419

12-001-01-420

12-001-01-421

12-001-01-422

12-001-01-423

12-001-01-424

12-001-01-425

12-001-01-426

12-001-01-427

12-001-01-428

12-001-01-429

12-001-01-430

12-001-01-431

12-001-01-432

12-001-01-433

12-001-01-434

12-001-01-435

12-001-01-436

12-001-01-437

12-001-01-438

12-001-01-439

12-001-01-440

12-001-01-441

12-001-01-442

12-001-01-443

12-001-01-444

12-001-01-445

12-001-01-446

12-001-01-447

12-001-01-448

12-001-01-449

12-001-01-450

12-001-01-451

12-001-01-452

12-001-01-453

12-001-01-454

12-001-01-455

12-001-01-456

12-001-01-457

12-001-01-458

12-001-01-459

12-001-01-460

12-001-01-461

12-001-01-462

12-001-01-463

12-001-01-464

12-001-01-465

12-001-01-466

12-001-01-467

12-001-01-468

12-001-01-469

12-001-01-470

12-001-01-471

12-001-01-472

12-001-01-473

12-001-01-474

12-001-01-475

12-001-01-476

12-001-01-477

12-001-01-478

12-001-01-479

12-001-01-480

12-001-01-481

12-001-01-482

12-001-01-483

12-001-01-484

12-001-01-485

12-001-01-486

12-001-01-487

12-001-01-488

12-001-01-489

12-001-01-490

12-001-01-491

12-001-01-492

12-001-01-493

12-001-01-494

12-001-01-495

12-001-01-496

12-001-01-497

12-001-01-498

12-001-01-499

12-001-01-500

12-001-01-501

12-001-01-502

12-001-01-503

12-001-01-504

12-001-01-505

12-001-01-506

12-001-01-507

12-001-01-508

12-001-01-509

12-001-01-510

12-001-01-511

12-001-01-512

12-001-01-513

12-001-01-514

12-001-01-515

12-001-01-516

12-001-01-517

12-001-01-518

12-001-01-519

12-001-01-520

12-001-01-521

12-001-01-522

12-001-01-523

12-001-01-524

12-001-01-525

12-001-01-526

12-001-01-527

12-001-01-528

12-001-01-529

12-001-01-530

12-001-01-531

12-001-01-532

12-001-01-533

12-001-01-534

12-001-01-535

12-001-01-536

12-001-01-537

12-001-01-538

12-001-01-539

12-001-01-540

12-001-01-541

12-001-01-542

12-001-01-543

12-001-01-544

12-001-01-545

12-001-01-546

12-001-01-547

12-001-01-548

12-001-01-549

12-001-01-550

12-001-01-551

12-001-01-552

12-001-01-553

12-001-01-554

12-001-01-555

12-001-01-556

12-001-01-557

12-001-01-558

12-001-01-559

12-001-01-560

12-001-01-561

12-001-01-562

12-001-01-563

12-001-01-564

12-001-01-565

12-001-01-566

12-001-01-567

12-001-01-568

12-001-01-569

12-001-01-570

12-001-01-571

12-001-01-572

12-001-01-573

12-001-01-574

12-001-01-575

12-001-01-576

12-001-01-577

12-001-01-578

12-001-01-579

12-001-01-580

12-001-01-581

12-001-01-582

12-001-01-583

12-001-01-584

12-001-01-585

12-001-01-586

12-001-01-587

12-001-01-588

12-001-01-589

12-001-01-590

12-001-01-591

12-001-01-592

12-001-01-593

12-001-01-594

12-001-01-595

12-001-01-596

12-001-01-597

12-001-01-598

12-001-01-599

12-001-01-600

12-001-01-601

12-001-01-602

12-001-01-603

12-001-01-604

12-001-01-605

12-001-01-606

12-001-01-607

12-001-01-608

12-001-01-609

12-001-01-610

12-001-01-611

12-001-01-612

12-001-01-613

12-001-01-614

12-001-01-615

12-001-01-616

12-001-01-617

12-001-01-618

12-001-01-619

12-001-01-620

12-001-01-621

12-001-01-622

12-001-01-623

12-001-01-624

12-001-01-625

12-001-01-626

12-001-01-627

12-001-01-628

12-001-01-629

12-001-01-630

12-001-01-631

12-001-01-632

12-001-01-633

12-001-01-634